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RECLAMATION PROJECT UPDATE AS OF / n A v 2 " ^ / ? / ^ 

TO: Governor Harry Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project ManagerM^ \V 

1) Scrapers continued placing soil cover on and around the Rio Moquino bench ; 
dozerscontinuedsloping work on JP-WS-17; trucks continued with hauling protore 
from JP-24 and JP-PS-25; 

2) James Ranch continued seeding slope areas in the South Paguate. 

3) The Work Package letter was lost by BIA and so will be recirculated to the Contracting „ 

Officer; 

4) The Executive Summary for April, 1992 was distributed; • 

5) The latest aerial photos from TR Mann were picked up on Friday; 

6) Some students and teachers from Laguna Elementary and Malcolm X School (in Berkeley 
California) visited the site on Thursday, May 14; 

7) A letter on the proposed release of the old Jackpile Housing Area was circulated for review 
by Council and BIA; 

8) Continental Divide Electrical Co-Op removed an old power line which was crossing the old 
279 Highway near the South Paguate Pit area. 
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ITEM 
***** 

Semi-Annual 
Aerial photos 

Post-Reclamation 
Long-term 
Monitoring & 

Management Plan 

9th Environmental 
Monitoring Report 

Work Package 
Closeouts 

Semi-Annual 
Water Sampling 

Health & Safety 
Audit 
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PUEBLO OF LAGUNA 
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LAGUNA, NEW MEXICO 87026 

RPM Suspense Log 

ASOF If; ·1_.;._r_2 __ cJ...,._~ _1 ?_9_· ~ 

STATUS 
******** 

completed 

1RMann 
computing 
volumes; 

under review 
by BIA, LCC 

completed 

letter sent to 
BIA 2/28/92; 

awaiting signature 

EST. COMPLETION 
****************** 

5/15/92 

5/22/92 

6/30/92 

5/14/92 

3/28/92 

of Contracting Officer ????? 

ASSAGAI Labs 5/31/92 

Weston Engineering 6/1/92 
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REMARKS 
********** 

for records and 
volume checks; 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

2nd "draft" to BIA 
for review and 
comment; 

to BIA; 

to BIA Contracting 
Officer; 

being scheduled; 

pending schedule; 
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Thu Governor 

Tho Secretary 

Thu Trea•urer 
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638 Contracts--SPECIAL PROJECTS 

To: Governor Harry Early ~ 
FROM: Jim Olsen, Jr., PE ~ J t'n/t ~r 2-<J ( 9 ) (_ 
SURJ: SPECIAL PROJECTS UPDATE as of------~----

1) A meeting is planned for Thursday, 

CONFIDENTIAL 

fonnalize the contract documents for Ttl.,.....,.,,~, 
construction. In addition, the aann·J rg'mauve oroiCecmre~s.nt>r 
and lines of communications will 

and myself to 
system 

lti'l'>\lltl'l"' reporting functions 
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